

# THE MATTABASSETT DISTRICT

# Memorandum

Date: March 17, 2015 Subject: District Project Construction Committee Meeting Tuesday, March 24, 2015

---

To: Bill Candelori, Peter Centurelli  
Angelo D'Alfonso, John Dunham, Tom Serra & Doug Sienna From: Brian W. Armet, Executive Director

---

## District Project Construction Committee Meeting March 24, 2015

The District Project Construction Committee Meeting for March will be held on **Tuesday, March 24, 2015, at 5:30 PM**. The Meeting will be held at the District Offices 245 Main Street, Cromwell, Connecticut.

The **DRAFT AGENDA** for the meeting is as follows:

1. Project Updates – Wright-Pierce & District
2. Review & Approval of C.H. Nickerson's Payment Requisition #34 (January/February 2015) – **\$ TBD – 97%+/-**
3. Review & Approval of Wright-Pierce's Construction Inspection Payment Requisition for January, 2015 – **\$ TBD – %**
4. Change Order #40 – 8 PCOs for **\$25,000.00+/-** –
  - PCO#270 – Supplemental Carbon Valves – \$ 3,771.65
  - PCO#277 – GAC System 480 Valve – \$ 3,158.83
  - PCO#285 – SDB Air Receiver Valves – \$ 2,489.15
  - PCO#286 – Primary Gallery Instruments – \$ 3,842.64
  - PCO#287 – Lab Roof Exhaust Fan – \$ 1,336.64
  - PCO#288 – Deletion of Piping Primary Tunnel – (-)\$1,361.40
  - PCO#289 – Lab Neutrals – \$ 5,116.66
  - PCO#290 – Crack Injection Secondary Tunnel – \$ 2,466.76
5. Related Business and Staff Updates

C: Board Members not on the DPCC Committee