

THE MATTABASSETT DISTRICT

Memorandum

Date: October 23, 2015 Subject: District Project Construction Committee Meeting Tuesday, October 27, 2015

To: Bill Candelori, Peter Centurelli
Angelo D'Alfonso, John Dunham, Tom Serra & Doug Sienna From: Arthur G. Simonian, Executive Director

District Project Construction Committee Meeting October 27, 2015

The District Project Construction Committee Meeting for September will be held on **Tuesday, October 27, 2015, at 5:30 PM**. The Meeting will be held at the District Offices 245 Main Street, Cromwell, Connecticut.

The **AGENDA** for the meeting is as follows:

1. Project Updates – Wright-Pierce & District
2. Review & Approval of C.H. Nickerson's Payment Requisition #42 (September/October 2015) – **\$ 244,563.06 – 99.60%**
3. Review & Approval of Wright-Pierce's Construction Inspection Payment Requisition for September, 2015 – **\$ 111,179.29 – 92%**
4. Change Order #47 – 6 PCOs for **\$15,293.36**
 - PCO#338 – Disinfection Building 2" EFW By-pass – \$1,060.17
 - PCO#339 – ALCO Generator Control – \$5,993.38
 - PCO#340 – Generator Control Panel – \$2,696.90
 - PCO#341 – Rewire Existing Lab Exhaust Fan – \$1,048.44
 - PCO#342 – Admin Cabinet Heater ATC Work – \$3,106.59
 - PCO#343 – Lab/Maint. Bldg HVAC Controls – \$1,387.88
5. Related Business and Staff Updates

C: Board Members not on the DPCC Committee